

**CHUKA**



**UNIVERSITY**

**UNIVERSITY EXAMINATIONS**

**EXAMINATION FOR THE AWARD OF DEGREE OF  
MASTERS IN**

**ECDE 831: PROJECT PLANNING AND MANAGEMENT**

**STREAMS: MED (ECDE)**

**TIME: 3 HOURS**

**DAY/DATE: THURSDAY 8/4/2021**

**2.30 PM – 5.30PM**

---

**INSTRUCTIONS:**

- Answer Question one and any other Two.
- Do not write on the Question paper

**Question One**

- a. Describe the cyclic process of ECDE programme management. [10 Marks]
  - b. Justify the rationale of planning in the management of ECDE programmes.[10 Marks]
  - c. Using examples discuss five factors that hamper planning and management of ECDE projects. [10 Marks]
  - 2.a Analyze using examples the stages in ECDE programmes planning. [5 Marks]
  - b Support the principles of ECDE using viable examples. [10 Marks]
  3. a Examine five key areas that require planning in an ECDE set up. [5 Marks]
  - b) ECDE is largely a community project” discuss this statement in the light of needs assessment in establishing the related programmes. [15 Marks]
  - 4.a Discuss the importance of monitoring and evaluation of ECDE projects/programmes. [5 Marks]
  - b “ Successful programme planning is largely dependent on Date” discuss this statement using viable examples of reliable modes of information gathering. [10 Marks]
- .....