CHUKA



UNIVERSITY

UNIVERSITY EXAMINATIONS

FOURTH YEAR EXAMINATION FOR THE AWARD OF DEGREE OF BACHELOR OF COOPERATIVE MANAGEMENT

BCOP 432: MICRO ENTERPRISE PROJECT MANAGEMENT

STREAMS: Y4S2

TIME: 2 HOURS

DAY/DATE : WEDNESDAY 22 /09/ 2021 2.30 PM – 4.30 PM

INSTRUCTIONS TO CANDIDATES:

- Answer Question One and any other Two Questions.
- DO NOT WRITE ANYTHING on the question paper.
- 1. A small Island in Lake Victoria in the County of Kisumu has a lot of stocks of fresh Fish because of its continental shelve. The island is densely populated because of the fishing business. Movements to and from the island is done using small boats that are prone to accidents especially during strong tides and wind. As a result many fishermen and customers have lost their lives in the lake. An NGO has volunteered to construct a bridge that is two kilometers long at a cost of Ksh.1.5 Billion. The project is expected to take five years to complete. The NGO has appointed you as the project manager for the project for a contract of three years.

Required.

- (a) The preparations that are necessary before the project can start [10 Marks]
- (b) Your duties and responsibilities as a Project Manager for this project [10 Marks]
- (c) Discuss the challenges that you are likely to face while implementing this project.

[10 Marks]

BCOP 432

2.	(a)	Discuss any Five types of projects that may be implemented without necessarily	
		doing feasibility studies.	[10 Marks]
	(b)	Using suitable examples, explain why some public projects in Ker	nya take more
		time to be completed than initially planned.	[10 Marks]
3.	(a)	In monitoring projects external parties may be used in doing the monitoring. Give	
		Five benefits of using external parties in monitoring projects.	[10 Marks]
	(b)	Using an illustration, show the key components of a project log-frame.	
			[10 Marks]
4.	(a)	Explain any Five methods that are used to terminate projects before they are	
		completed.	[10 Marks]
	(b)	Discuss any Five termination activities as part of preparations for terminating a	
		project.	[10 Marks]